

2017-10-23 Mycelium Project Status Report

General Project Information

Project Name	Mycelium Integration
Project Manager	Robert Wiecko
Reporting Date	23 Oct 2017
Reporting Period	From 16 Oct 2017 to 23 Oct 2017

Status of work

Overall Status				
<p>The release was ready on Friday however several issues with frontend were discovered.</p> <p>The release is postponed to Monday - the testing is in progress and solution should be releases on Monday</p> <p>Project is back on track after resolution of few roadblocks last weeks.</p> <p>Budget and Resources on optimal level.</p> <p>Risks: Unofficial release of BitcoinJ library is being adopted. Still waiting for official release.</p>				
Status RAG	Time	Budget	Resources	Risks
	AMBER	GREEN	GREEN	MEDIUM

Completed Tasks. Progress and Achievements Since Last Reporting Period

#	Task	Time	Description / Comments
1	UTXO bug fixing	On time	Work on the known bug in order to launch a new release
2	Inter-modules communication improvements	On time	New communication architecture based on the Content Provider instead of Intents developed. Intermediate database removed from the communication flow.
3	Testnet release preparations	2 weeks delay	Preparations to the Google Play release. Expected release date was Friday, 20 October. Moved to Monday, 23rd October (today). Release moved due to new bugs discovery

Tasks Planned for the Next Reporting Period

	Task	Description / Comments
1	New release	Release of the new version on Google Play
2	Release monitoring and bug fixing	Issue collection, bug fixing and preparations to release candidate RC1
3	Performance optimisation	Data usage optimisation. Power consumption optimisation

Problems and Obstacles

#	Task	Description	Owner	Priority

1	N/A			
---	-----	--	--	--