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PROPOSAL DESCRIPTION 
 
Create an organization and website called Dash Watch HERE that tracks                     
each successfully funded proposal’s status and progress using a variety of                     
metrics.  
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https://www.dashcentral.org/p/Dash-Watch
http://dashwatch.org/
https://www.dashwatch.org/reports


 

 
 

EXECUTIVE SUMMARY 
  

The following major milestones were accomplished:  
 
● Website HERE launched and up to 40 data points tracked for each                       

proposal 
● Over 65 monthly reports written for current active proposals in March                     

along with a comparable amount in February 
 

Proposal Status 
 

● Over USD budget, within Dash budget and the initial proposal scope                     
has expanded 

● The proposal encountered several setbacks causing inefficiencies and               
delays however, we’ve managed to pull through and deliver our core                     
offerings on time at the end of February. Our first setback occurred                       
with website development when our highly-rated initial developer from                 
upwork.com was forced to depart for medical reasons who was then                     
replaced with a second developer from toptal.com who had to be fired                       
with a dispute filed and a $10,000 refund issued. 

● We also went through over 7 candidates whom we had to dismiss                       
before finding finding the right candidates with sufficient analytical                 
and critical thinking skills paired with English writing and                 
communication ability who currently compose our communication and               
report generation team 

● Expanded Scope with detailed individual monthly reports added for                 
proposals in addition to the tracking metrics used to measure proposal                     
performance 

● The proposal aims to be ongoing with no completion date set  
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FINANCIAL INFORMATION 
 

How is money to be delivered? 
● Number of Payments:  3 
● Dash per Payment:  70 
● Escrow Status: No  

 
Major project expenditures for the month 
● Web Development: 
● Report and Review Team: 
● Research Data Entry: 
● Communication and Project Management: 
 
Total major project expenditures 
● 5 Months Web Development and Design: $66,504.50 
● 5 months Report and Review Team: $44,338 
● 5 months Data Entry: $17,875 
● 5 months Communication and Project Management: $11,160 
● 5 months Website review and additional content: $7140 
 
Total expenditure: $139,380 

Project financial status 
● Total Dash Received: 205 
● Remaining Dash: 0 
● Future Dash Installments Remaining: 0 
● Value of Dash used when creating the funding request: $340 
● Value of Dash at time of conversion to fiat: ~$900 
● Total Dash converted to fiat: 2 
● Fiat value: $184,000 
● Remaining Fiat: $44,620 

       Budget Changes  
“The additional scope of the project and a slower and more expensive                       
than anticipated website build led to a considerably larger budget than                     
in the Dash Central proposal” 
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PROGRESS REPORT 
 

Deliverables/Milestones  
● Backend significantly advanced, finalized database architecture,           

blockchain proposal data parsing and importing 
○ Date: Dec 15, 2017 

 
● Front-end app significantly advanced 

○ Date: Jan 1, 2018 
 

● Full and vetted dataset on each proposal post  
○ Date: Feb 1, 2018 

 
● Visual timeline/calendar for each proposal and the entire proposal                 

system 
○ Date: March 22, 2018 

● Proposal questionnaires sent out monthly to gather detailed proposal                 
information with proposal specific questions included for every project 

● Detailed proposal reports for 50+ different proposals written in                 
February 

● Detailed proposal reports for 60 different proposals written in March 
 
 

Challenges/Hurdles  
● Web development has cost much more than what was budgeted for.                     

The head developer for almost 3 months of the project was fired and a                           
$10,000 rebate was given by the agency Toptal to cover the time                       
required to fix some of the mistakes that were made 

 
● Initially the workload for the review and report team was                   

underestimated and additional team members were hired from the                 
job site Upwork to help with the expanded scope of the project.                       
Unfortunately, the top candidates available on Upwork still proved to                   
not have the skills to perform as needed on the review and report                         
team and Dash Watch’s ability to deliver the monthly reports was                     
delayed and more costly than expected until a more capable set of                       
people were discovered and hired in February  

 
● Mobile compatibility of the website is extremely limited and additional                   

work is required to improve the mobile experience 
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● Proposal owners not accustomed to regular updating and more than                   
40 custom questionnaires have not received any form of response                   
from the proposer. We believe that as Dash Watch reporting becomes                     
more of an established part of every proposal’s routine, we will                     
continue to see the response rate climb.  

● For March the response rate was: 
○ 55 responses with completed/mostly completed questionnaires  
○ 8 no response to our communications outreach 
○ 3 not interested in completing a questionnaire but responded to                   

outreach (DCG, Colibit, World of-Internet Business)** 
○ 2 responses indicating intention to complete the questionnaire               

but no questionnaire responses were received before the               
reporting period concluded 

○ 1 proposals unable to complete the questionnaire due  
● Finding a balance between data collection and the time commitment                   

from proposers completing questionnaires has been challenging with               
the more detailed the questionnaire the more time a proposal owner                     
needs to spend completing the answers. We are working on                   
continuing to streamline this process and have several improvements                 
planned for April to help condense the questionnaires and reduce the                     
workload on proposal owners 

 
**Reviewer’s Note: All of the these proposals provide their own monthly or                       
quarterly reporting to the community 

 
Future Plans  
● Video Report Summaries 
● On-Camera Video Interviews with Community-chosen Proposal           

Owners 
● Proposal Statistics, Charts and Graphs as new Homepage 
● Fully polished and optimized UI with all features enabled  
● Additional metrics  
● Improved front end user experience 
● Mobile compatibility improvements 
● Potential integration with other Dash platforms like Dash Boost  
  

Additional News or Notes for the Dash Community  
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