

# 2017-10-16 Mycelium Project Status Report

## General Project Information

Project Name	Mycelium Integration
Project Manager	Robert Wiecko
Reporting Date	16 Oct 2017
Reporting Period	From 02 Oct 2017 to 16 Oct 2017

## Status of work

Overall Status				
Project is back on track after resolution of few roadblocks last weeks.  Bug UTXO discovered and fixed by the team. The bug is about unspent outputs, sending funds between BIT44 accounts causes an issue with incorrect balance.  Bitcoin Cash module is being worked.				
Status RAG	Time	Budget	Resources	Risks
	AMBER	GREEN	GREEN	MEDIUM

## Completed Tasks. Progress and Achievements Since Last Reporting Period

#	Task	Time	Description / Comments
1	API development	On time	API between Mycelium and SPV module described and documented
2	Testnet release preparations	1 week delay	Preparations to the Google Play release. Expected release date was Friday, 13 October. Moved to the current week. The release will contain: <ul style="list-style-type: none"><li>multiple accounts</li><li>significant performance improvements</li><li>source code released to github</li></ul>

## Tasks Planned for the Next Reporting Period

#	Task	Description / Comments
1	UTXO bug fixing	Work on the known bug in order to launch a new release
2	New release	Release of the new version on Google Play

## Problems and Obstacles

#	Task	Description	Owner	Priority
1	UTXO Bug	Unspent outputs, sending funds between BIT44 accounts causes an issue with incorrect balance.	Jerome	MEDIUM