

# Mycelium Integration Project Charter

## 1. Project Overview

1.1 Name	Mycelium Integration										
1.2 Document Date	<table><tr><th>Version number</th><th>Date</th><th>Author</th><th>Comments</th></tr><tr><td>1.0</td><td>2017-09-06</td><td>Robert Wiecko</td><td>First version</td></tr></table>			Version number	Date	Author	Comments	1.0	2017-09-06	Robert Wiecko	First version
Version number	Date	Author	Comments								
1.0	2017-09-06	Robert Wiecko	First version								
1.3 Stakeholders	<p>Mycelium</p> <ul style="list-style-type: none"><li>Jérôme Rousselot - Project Manager</li></ul> <p>Dash</p> <ul style="list-style-type: none"><li>Tomasz Ludek - Developer</li><li>Robert Wiecko - Project Manager</li></ul>										
1.4 Project Manager	Robert Wiecko										
1.5 Email Address / Website	<p>Jérôme Rousselot - <a href="mailto:jerome@mycelium.com">jerome@mycelium.com</a></p> <p>Tomasz Ludek - <a href="mailto:tomasz@dash.org">tomasz@dash.org</a></p> <p>Robert Wiecko - <a href="mailto:robert@dash.org">robert@dash.org</a></p>										
1.6 Goal Statement	<ol style="list-style-type: none"><li>Integrate Dash into the existing Mycelium wallet</li><li>Assist Mycelium with development multi-currency wallet</li></ol>										
1.7 Description / Background (optional)	<p>Dash and Mycelium will cooperate to integrate Dash into the existing Mycelium wallet and will develop together a new, multi-currency wallet.</p> <p>Dash is providing Mycelium with resources.</p>										
1.8 Objectives	Dash integration into the Mycelium wallet										
1.9 Scope	Participation in software development and technical consulting. Dash provides resources and expertise (developers)										
1.10 Schedule	Schedule is not set clearly on Mycelium side.										
1.11 Priority Level	P2 - Medium										
1.12 Reviews Planned	N/A										

## 2. Project Resources

2.1 Project Team	<p>Mycelium</p> <ul style="list-style-type: none"><li>Jérôme Rousselot - Project Manager</li></ul> <p>Dash</p> <ul style="list-style-type: none"><li>Tomasz Ludek - Developer</li><li>Robert Wiecko - Project Manager</li></ul>
2.2 Cost Estimate	Monthly salary of Dash part-time developer
2.3 Customer Involvement	Customer leads the project and provides architecture, design and technical expertise

## 3. Assumptions, Constraints, Dependencies, Impacts and Risks

3.1 Assumptions	<ol style="list-style-type: none"><li>Documentation is provided by Mycelium team</li><li>Mycelium architect is a part of the development team</li></ol>
-----------------	---

<b>3.2 Constraints</b>	No constraints																						
<b>3.3 Dependencies</b>	n/a																						
<b>3.4 Impacts</b>	n/a																						
<b>3.5 Risks</b>	<table> <tr> <th></th><th>Risk</th><th>Risk Description</th><th>Impact (C/H/M/L)</th><th>Owner</th><th>Due Date</th><th>Mitigation Action</th><th>Comments</th></tr> <tr> <td>1</td><td>Mycelium expertise</td><td>Dash developers have limited expertise in Mycelium Bitcoin Wallet architecture</td><td>H</td><td>Jerome</td><td>18 Aug 2017</td><td>Assure Mycelium architect joining the development team and available for consultations</td><td>Closed</td></tr> </table>								Risk	Risk Description	Impact (C/H/M/L)	Owner	Due Date	Mitigation Action	Comments	1	Mycelium expertise	Dash developers have limited expertise in Mycelium Bitcoin Wallet architecture	H	Jerome	18 Aug 2017	Assure Mycelium architect joining the development team and available for consultations	Closed
	Risk	Risk Description	Impact (C/H/M/L)	Owner	Due Date	Mitigation Action	Comments																
1	Mycelium expertise	Dash developers have limited expertise in Mycelium Bitcoin Wallet architecture	H	Jerome	18 Aug 2017	Assure Mycelium architect joining the development team and available for consultations	Closed																

## 4. Deliverables, Expected Outcomes

<b>4.1 Key Deliverables</b>	<ol style="list-style-type: none"> <li>1. Current version of the Mycelium Bitcoin Wallet (MBW) with integrated Dash</li> <li>2. New multi-currency Mycelium wallet with integrated Dash</li> </ol>
<b>4.2 Project Communication Plan</b>	Weekly project calls every Monday at 14:00 UTC. After each call report is published in Confluence.
<b>4.3 Success Criteria</b>	<ol style="list-style-type: none"> <li>1. Mycelium Bitcoin Wallet (MBW) with integrated Dash published on Mycelium website for download</li> <li>2. New multi-currency Mycelium wallet with integrated Dash published on Mycelium website for download</li> <li>3. Press releases about Dash integration</li> </ol>