

# 2017-11-06 Mycelium Project Status Report

## General Project Information

Project Name	Mycelium Integration
Project Manager	Robert Wiecko
Reporting Date	06 Nov 2017
Reporting Period	From 23 Oct 2017 to 06 Nov 2017

## Status of work

Overall Status				
The testnet release done as planned on 23 Oct 2017 - files are available on Google Play Store				
Project is on track.				
Budget and Resources on optimal level.				
Risks: Unofficial release of BitcoinJ library is being adopted. Still waiting for official release.				
Status RAG	Time	Budget	Resources	Risks
	GREEN	GREEN	GREEN	MEDIUM

## Completed Tasks. Progress and Achievements Since Last Reporting Period

#	Task	Time	Description / Comments
1	Testnet release	On time	Release done as planned on 23 Oct 2017  Link to the app: <a href="https://play.google.com/store/apps/details?id=com.mycelium.testnetwallet">https://play.google.com/store/apps/details?id=com.mycelium.testnetwallet</a>
2	Call with Erik (@hashengineering) to clarify questions with BitcoinJ library	On time	
3	Evaluation of possibility on how to initialise different accounts from the same seed	On time	Based on the coin-level key, separate account should be generated
4	Work on the Bitcoin Cash module	On time	Work on the Bitcoin Cash module launched (in order to give users a possibility to retrieve BCH coins from the existing BTC accounts)
5	Work on Dash module	On time	Preparing basic architecture for SPV Dash module
6	Performance optimisation	On time	Data usage optimisation. Power consumption optimisation

## Tasks Planned for the Next Reporting Period

	Task	Description / Comments
1	Work on Dash module	Tomasz to continue work on Dash module and going to launch MBW part
2	BitcoinJ library improvements	Nelson to meet Andreas Schilbach (developer of BitcoinJ library) in Berlin and clarify questions re existing implementation of BitcoinJ library and talk about lib upgrade
3	Bitcoin Cash module development	Work on the module for BCH

## Problems and Obstacles

#	Task	Description	Owner	Priority
1	N/A			

### Action Items

- ☐ @Jerome to prepare list of tasks to re-work BitcoinJ library (for Eric). From this the sub-project will be estimated